



Līdzfinansē
Eiropas Savienība



Nacionālais
attīstības plāns

Nokalpojušu pārvades līniju stabu atkārtota izmantošana (SuReUP)

Nr. 1.1.1.3/1/24/A/012

Projekta īstenošanas 1. ceturksnis (01.10.-31.12.2025.).

Ir uzsākta projekta realizēšana atbilstoši izstrādātajam projekta īstenošanas laika grafikam. Sadarbībā ar rūpniecisko partneri SIA "Jauda-koks" ir sākta reprezentatīva pētniecības materiāla savākšana (projekta darbība Nr. 2. d1). Pilns koksnes diskī un bloku komplekts koksnes īpašību un aizsardzības līdzekļu satura koksne analīzei ir savākts un koksnes sagatavošana analīzēm uzsākta kontroles (bez impregnēšanas) un ar vara-azola (CA) veida aizsardzības līdzekli apstrādātu stabu grupām (projekta darbība Nr. 2. d2). Ir arī uzsākts un aktīvi notiek darbs pie nepieciešamo paraugu no lietotiem pārvades līniju stabiem vākšanas. Sākta informācijas vākšana ietekmes uz vidi izvērtēšanai (projekta darbība Nr.2. d5). Lai izplatītu projekta ietvaros radītās zināšanas (projekta darbība Nr. 4), ir sagatavots un iesniegts abstrakts par projekta tēmu Eiropas koksnes modificēšanas konferencei (ECWM12).

Abu projekta partneru publiskās telpās ir izvietoti informatīvie plakāti par projektu (projekta darbība Nr. 5).

Vadošais partneris: Latvijas Valsts koksnes ķīmijas institūts

Sadarbības partneris: Jauda-koks SIA

Projekta īstenošanas periods: 01.10.2025.-30.09.2028.

Projekta kopējās izmaksas: 683 022.50 EUR, t.sk. ERAF finansējums 510 000.00 EUR un valsts budžeta finansējums 90 000.00 EUR



Līdzfinansē
Eiropas Savienība



Nacionālais
attīstības plāns

Sustainable reuse of wood from removed utility poles (SuReUP)

No 1.1.1.3/1/24/A/012

The first quarter of project implementation (01.10.-31.12.2025.).

During this period, the project activities were carried out in accordance with the developed project implementation schedule. In cooperation with the industrial partner Ltd. "Jauda-koks", the collection of representative research material has begun (project activity No. 2, subactivity 2.1). A full set of wood discs and blocks analysing wood properties and the content of preservatives in wood has been collected and wood samples prepared for the groups of control (without impregnation) and copper-azole (CA) type preservative treated utility poles (project activity No. 2, subactivity 2.2). Work has also begun and is actively underway to collect the utility poles that have been removed from the service. Information collection has been started for the environmental impact assessment (project activity No. 2, subactivity 2.5). To disseminate the knowledge generated within the project (project activity No. 4), an abstract on the project topic has been prepared and submitted to the European Conference on Wood Modification (ECWM12).

Informative posters about the project (project activity No. 5) have been displayed in the public spaces at the both project partners.

Leading partner: Latvian State Institute of Wood Chemistry

Industrial partner: Ltd. Jauda-koks

Implementation period: 01.10.2025.-30.09.2028.

Total planned eligible costs: 683 022.50 EUR, including ERDF funding of 510 000.00 EUR and state funding of 90 000.00 EUR