



Līdzfinansē
Eiropas Savienība



Nokalpojušu pārvades līniju stabu atkārtota izmantošana (SuReUP)

Nr. 1.1.1.3/1/24/A/012

Projekta īstenošanas 2. ceturksnis (01.01.-31.03.2026.).

Turpinās projekta realizēšana atbilstoši izstrādātajam projekta īstenošanas laika grafikam. Sadarbībā ar rūpniecisko partneri SIA "Jauda-koks" turpinās reprezentatīva pētniecības materiāla savākšana (projekta darbība Nr. 2. d1). Otrajā projekta realizēšanas ceturksnī ir sagādāts pilns koksnes disku un bloku komplekts koksnes īpašību un aizsardzības līdzekļu satura koksnē analīzei ar vara-četraizvietotā amonija (ACQ) veida aizsardzības līdzekli apstrādātu stabu grupai. Sāktas koksnes ķīmiskās analīzes kontroles neimpregnētas un ar vara-azola (CA) veida aizsardzības līdzekli apstrādātu stabu grupām. Veikt vara satura un vara fiksēšanas analīze vara-azola grupas paraugiem dažādās stumbra lokalizācijas vietās (projekta darbība Nr. 2. d2). Aktīvi notiek darbs pie nepieciešamo paraugu no lietotiem pārvades līniju stabiem, kā arī informācijas ietekmes uz vidi izvērtēšanai vākšana (projekta darbība Nr.2. d5). Lai izplatītu projekta ietvaros radītās zināšanas (projekta darbība Nr. 4), ir sākts gatavot abstraktu un ziņojumu par projekta tēmu starptautiskai jauno zinātnieku konferencei BTechPro 2026.

Abu projekta partneru publiskās telpās ir izvietoti informatīvie plakāti par projektu (projekta darbība Nr. 5).

Vadošais partneris: Latvijas Valsts koksnes ķīmijas institūts

Sadarbības partneris: Jauda-koks SIA

Projekta īstenošanas periods: 01.10.2025.-30.09.2028.

Projekta kopējās izmaksas: 683 022.50 EUR, t.sk. ERAF finansējums 510 000.00 EUR un valsts budžeta finansējums 90 000.00 EUR



Līdzfinansē
Eiropas Savienība



**Sustainable reuse of wood from removed utility poles (SuReUP)
No 1.1.1.3/1/24/A/012**

The second quarter of project implementation (01.01. - 31.03.2026).

During this period, the project activities were carried out in accordance with the developed project implementation schedule. In cooperation with the industrial partner Ltd. "Jauda-koks", the collection of representative research material was continued (project activity No. 2, subactivity 2.1). A full set of wood discs and blocks for analysing wood properties and the content of preservatives in wood has been collected for the group of the utility poles treated with a copper-quaternary ammonium (ACQ) type preservative. Chemical analysis of wood has been initiated for groups of unimpregnated and copper-azole (CA) treated poles. Copper content and copper fixation analysis at different locations on the trunk have been performed for the samples of the copper-azole group (project activity No. 2. d2). The collection of removed utility poles and the gathering of information for the environmental impact assessment continued actively (project activity No. 2, subactivity 2.5). To disseminate the knowledge generated within the project (project activity No. 4), work on an abstract and a presentation about the project topic has been performed for an international conference for young scientists BTechPro2026. Informative posters about the project (project activity No. 5) have been displayed in the public spaces at the both project partners.

Leading partner: Latvian State Institute of Wood Chemistry

Industrial partner: Ltd. Jauda-koks

Implementation period: 01.10.2025.-30.09.2028.

Total planned eligible costs: 683 022.50 EUR, including ERDF funding of 510 000.00 EUR and state funding of 90 000.00 EUR